
eWIC Vendor Team Meeting Minutes 
January 22, 2014 1:30pm 

Freeway Medical Building, Room 906 

Call-in Number: 1-877-336-1831 Access Code: 8951404 
Freeway Medical Building-5800 W. 10

th
 Street Little Rock, 72204 

ATTENDEES:  Mike Gunn, Karen Harrison - Gunn’s Supermarket; Mike Scott - Total Retail 
Solutions; Jason Cooper, Nancy Campbell, Michelle Clark, Diane Stanton - Brookshire’s; Polly 
Martin - Arkansas Grocers and Retail Merchants Association; Mark Pierce - Harp’s; Jennifer 
Simpson, Carol Mounts - Kroger; Perry Young - Young’s Thriftway; Emily – Supervalue; 
Norman Williams, Kenya Taber, Roxy Hall, Kelly Clark, Kim White, Tanya Williams, C. Combs, 
Donna #2744, Shandra #714, Kenny #388, Jim #141, Llyod #4231, Sondra - Wal-Mart; Yoichu 
Hall, Rachelle Davidson, Shirley Magwood, Karen Walker – Little Rock Air Force Base 
Commissary, Susan Handford, WIC Director; Teresa McManus, MIS Section Manager; Pamela 
Woodard George, Food Delivery Section Manager; Alison Whitten, MIS Project Coordinator; 
Teresa Guerrero, MIS Section Specialist; Leslie Foreman, MIS Coordinator; Doris Allen, Food 
Delivery Section, Albert Brown, Food Delivery Section 
 

1. Bids for WIC EBT Lab 
o We have received bids on the Point-of-Sale (POS) systems for the WIC EBT Lab.   

The systems are expected to be installed by the end of March, and the test lab 
should be open for use by the end of April. 

2. Vendor Visits 
o Based on the vendor equipment surveys, 25-30 vendors were identified to be 

less likely “EBT Ready” due to lack of electronic equipment. The MIS staff was 
able to visit with two of the stores in the Northeast Region. The purpose of these 
vendor visits is to assess their ability, readiness and desire to integrate eWIC into 
their POS system as well as provide general information and answer questions 
regarding eWIC. 

3. PIC RFP 
o The Project Implementation Contractor RFP has been advertised.   If you would 

like to, you can view it at the Arkansas Department of Finance and 
Administration website, 
http://www.arkansas.gov/dfa/procurement/bids/bid_info.php?bid_number=DH-
13-0001, or at WIC Technology Partners, 
http://www.wictechnologypartners.com/solicitations/arkansas-wic-ebt-project-
implementation-contractor.  

o Bids are due by March 7th. 
o We anticipate that this contractor will be on board by late May/early summer. 

4. Offline Module and Claims Processing RFP’s 
o The Claims Processor RFP has been completed.  Pam is finishing up her final 

review, and then it will be sent to the Office of State Procurement (OSP) and 
then on to USDA/FNS.    

http://www.arkansas.gov/dfa/procurement/bids/bid_info.php?bid_number=DH-13-0001
http://www.arkansas.gov/dfa/procurement/bids/bid_info.php?bid_number=DH-13-0001
http://www.wictechnologypartners.com/solicitations/arkansas-wic-ebt-project-implementation-contractor
http://www.wictechnologypartners.com/solicitations/arkansas-wic-ebt-project-implementation-contractor


o The Offline Module is in ADH’s procurement office.   We are waiting to hear back 
from them, but hopeful it will just need one final review from us and then on to 
OSP and FNS.    

o The Offline Module and Claims Processor RFP’s will be advertised concurrently. 
o We anticipate the advertisement by late spring. 

5. Phasing Dates 
o Team members were provided with the tentative phasing dates for statewide 

rollout. 
o The schedule is based on the number of clinics and vendors in each phasing area. 
o The date indicates the “Go Live” date for that area. Training will be provided one 

week prior. 
o Three to four weeks are anticipated between phases. 
o The general consensus among team members was the desire for rollout to move 

more quickly. 
o Alison assured that the tentative schedule is very conservative and that we do 

believe that once rollout begins, we may be able to move more quickly. 
o Susan advised that the speed of rollout also depends on the number of clinic 

staff to handle it. 
o Pilot is scheduled to begin June 2015 and last for three months. Immediately 

following the pilot, our office will submit a cost evaluation study to FNS which 
may take up to 60 days to review and approve. Once approved, we may begin 
statewide rollout. 

6. AWG Food Show 
o Teresa, Leslie, and Alison will be attending the Associated Wholesale Grocers 

(AWG) Food Show in Memphis on January 30th.    
7. Announcements 

o Teresa McManus announced that her last day with the agency will be February 
7th. Teresa will be relocating to Louisiana for family reasons.  

o Teresa advised that FNS has expressed reassurance of support in the interim. 
o Susan Handford stated that Teresa has been the heart of the eWIC project and 

that we appreciate her efforts to bring us to where we are in the project today. 
o Susan affirmed that Teresa has built and leaves behind an accomplished staff 

and that we will not lose our momentum. 
8. Other 

o Teresa M. advised that the Food Delivery Liaisons will be equipped with hand-
held scanners and will be out in the stores collecting UPCs and prices for the 
Approved Product List (APL). 

o Jason inquired whether self-certifications will be allowed. Teresa M. stated that 
the decision has not yet been made. Pam suggested that the decision may come 
from feedback during the pilot. 

o Jason suggested separate conversations for technical and operational team 
members. Teresa G. agreed to speak with Bert Wells regarding setting up a 
possible technical workgroup. 

9.  Next Meeting: Conference Call on February 27, 2014  at 1:30pm 


